
City of St Marys
Financial Report on Projects Funded Through Special Purpose Local Option Sales Tax VI
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1 Sidewalks/Streets 2008 4,730,000$     2,450,000$     148,046$        270,990        419,036        No No

2 Drainage 2008 5,530,000$     3,000,000$     210,879$        158,669        369,548        No No

3 City Buildings 2008 3,500,000$     5,310,000$     5,300,833$     11,060          5,311,893     No No

4 Water/Sewer 2008 5,000,000$     1,000,000$     283,762$        124,680        408,442        No No

 

18,760,000$   11,760,000$   5,943,520$     565,399$      6,508,919$     

* All balances are as of June 30, 2012


